COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2002

ESTI MATE SUMVARY 18: 07: 43
CONTI D: C13551 ESTI MATE NGO 0002 PROG SPEC YR: 1999
PCN: 13551-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 62.0 DAYS TIME ALLOW 11/1/2002 FI XED COVPLETI ON DA1
BATTLE MOUNTAI N TO TENNESSEE PASS PERCENT TIME:  50.00 ORI G TIME ALLON 11/1/2002 FI XED COVPLETI ON DAT
PRQIECT NO STA 0241-038
BATTLE MIN. TO TENNESSEE PASS
NAVE OF RQAD: STATE H GHWAY 24
PRQIECT COUNTI ES: EAGLE LAKE
CONTRACTOR:
D. G HUSKI N CONSTRUCTI ON CO. PAY PERI OD ENDI NG 08/ 31/ 2002 DATE TI ME STARTED 07/01/2002
BOX 61 DATE LET 03/ 07/ 2002 DATE WORK BEGAN 07/ 08/ 2002
TRINI TY RANCH ROAD DATE AWARDED 03/ 18/ 2002 DATE TI ME SToPPED 10/31/2002
DATE CONTRACT EXECUTED  04/04/2002 DATE ACCEPTED 10/ 31/ 2002
WETMORE CO 81253 719- 784- 0415 DATE NOTI CE TO PROCEED 07/ 01/ 2002
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,530, 560. 05 PARTI Cl PATI NG $ 1, 265, 460. 94 $ 1,124, 487. 97
AWARD PRQIECT AM: $ 2,316, 067.47 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 50. 01% TOTAL EARNI NGS 1, 265, 460. 94 1,124, 487.97
FUNDS AVAI LABLE: $ 1, 265, 099. 11 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 265, 460. 94 1,124, 487. 97
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -4,669.91 -4,461. 41
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 1, 260, 791. 03 1,120, 026. 56
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1, 260, 791. 03 1,120, 026. 56
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 1, 120, 026. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13551 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13551-BI D ESTI MATE RUN 09/ 03/ 2002
PRQJECT STA 0241- 038 ESTI MATE NO. 0002 18: 07: 43

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 9,092. 120 0. 000
sy 9,092. 120 18, 275. 16
2.01000 9,092. 120 18, 275. 16
0010 202-00503 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 4.000 0. 000
5% 0. 000 0.00
500. 00000 0. 000 0.00
0015 202-01300 *REMOVAL OF END ANCHORAGE 38. 000 0. 000
EACH 0. 000 0.00
125. 00000 0. 000 0.00
0020 203-01140 *ROLLING 137. 000 67. 000
HOUR 70. 000 4, 200. 00
60. 00000 137. 000 8,220. 00
0025 203-01500  *BLADI NG 233. 000 72. 000
HOUR 111. 000 7,770. 00
70. 00000 183. 000 12, 810. 00
0030 203-01510  BACKHOE 0. 000 0. 000
HOUR 0. 000 0.00
60. 00000 0. 000 0.00
0035 203-02330 LABORER 77.000 0. 000
HOUR 0. 000 0.00
25. 00000 0. 000 0.00
0040 208-00020  *SILT FENCE 710. 000 0. 000
LF 710. 000 1, 420. 00
2..00000 710. 000 1, 420. 00
0045 210-00810 RESET GROUND S| GN 4.000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0.00
0050 210-04030  *MODI FY GUARDRAI L 3, 244. 000 0. 000
LF 0. 000 0.00
5. 75000 0. 000 0.00
0055 210-04200 *ADJUST GUARDRAI L 0. 000 0. 000
LF 0. 000 0.00
2. 75000 0. 000 0.00



CONTI D C13551 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13551- Bl D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 0241-038 ESTI MATE NO 0002 18: 07: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 304- 06000 * AGGREGATE BASE COURSE ( CLASS 6) 8,628.570 5,094. 170
TON 3, 534. 400 51, 248. 80
14. 50000 8, 628.570 125, 114. 27
0065 304-07000 * AGGREGATE BASE COURSE (CLASS 7) 8, 743. 370 0. 000
TON 1,771.470 21,611.93
12. 20000 1,771. 470 21,611.93
0070 403-36400 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 45, 607. 460 0. 000
TON 25,071. 700 596, 957. 18
23. 81000 25,071. 700 596, 957. 18
0075 411-03342 ASPHALT CEMENT PERFORVANCE GRADE (PG 64-28) 2,549. 690 0. 000
TON 1, 399. 000 297,427. 40
212.60000 1, 399. 000 297, 427. 40
0080 601-03040 * CONCRETE CLASS D (BRI DGE) 8. 000 0. 000
Cy 0. 000 0. 00
625. 00000 0. 000 0.00
0085 602- 00000 * REI NFORCI NG STEEL 136. 000 0. 000
LB 0. 000 0.00
1. 00000 0. 000 0.00
0090 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 450. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0.00
0095 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 166. 000 0. 000
LF 0. 000 0.00
68. 00000 0. 000 0.00
0100 606-01370 *TRANSI TI ON TYPE 3G 5. 000 0. 000
EACH 0. 000 0. 00
825. 00000 0. 000 0.00
0105 606-02003 *END ANCHORAGE ( NONFLARED) 33. 000 0. 000
EACH 0. 000 0.00
1, 650. 00000 0. 000 0. 00
0110 606-02005 *END ANCHORAGE ( FLARED) 3. 000 0. 000
EACH 0. 000 0. 00

1, 475. 00000 0. 000 0. 00



CONTI D C13551 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13551- Bl D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 0241-038 ESTI MATE NO 0002 18: 07: 43
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 606-10360 *BRIDGE RAIL TYPE 3R (SPECI AL) 488. 000 0. 000
LF 0. 000 0. 00
54.80000 0. 000 0.00
0120 626-00000 *MOBI LI ZATI ON 1. 000 0. 250
LS 0. 750 90, 210. 00
120, 280. 00000 1. 000 120, 280. 00
0125 627-00005 *EPOXY PAVEMENT MARKI NG 1, 363. 000 0. 000
GAL 0. 000 0. 00
46. 50000 0. 000 0.00
0130 630-00000 *FLAGGE NG 3, 283. 000 290. 000
HOUR 900. 000 26, 100. 00
29. 00000 1, 190. 000 34, 510. 00
0135 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 48. 000 4.000
DAY 23. 000 1, 035. 00
45. 00000 27.000 1,215.00
0140 630-00012 *TRAFFI C CONTROL MANAGEMENT 63. 000 9. 000
DAY 14.000 7, 000. 00
500. 00000 23. 000 11, 500. 00
0145 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 7.000 1.500
EACH 2.000 80. 00
40. 00000 3. 500 140.00
0150 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 84. 000 13.500
EACH 20.500 615. 00
30. 00000 34. 000 1, 020. 00
0155 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 14.000 3.500
EACH 2.500 87.50
35. 00000 6. 000 210. 00
0160 630-80360 *DRUM CHANNELI ZI NG DEVI CE 24.000 7.000
EACH 3. 000 75. 00
25. 00000 10. 000 250. 00
0165 630-80380 *TRAFFI C CONE 275.000 37.500
EACH 62. 500 375.00

6. 00000 100. 000 600. 00



CONTI D: C13551 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13551- Bl D ESTI MATE RUN 09/ 03/ 2002
PRQJECT: STA 0241-038 ESTI MATE NO 0002 18: 07: 43

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 80, 474. 760 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0180 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70023 F/ A ON-THE-JOB TRAI NEE 271. 600 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70042 F/ A RAI LROAD FLAGG NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0215 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR OVERVEI GHT 438. 000 -100. 000
TRUCKS
DOL 0. 000 0.00
1. 00000 -100. 000 -100. 00
0220 606-08300 PLACE GDRAIL TY 3 3, 369. 000 0. 000
LF 0. 000 0.00
15. 42000 0. 000 0. 00
0225 202-01130 REM GDRAIL TY 3 DESI GN ERROR AND ADDED BY MCR LI NE 3, 275. 000 0. 000
I TEM
LF 0. 000 0.00
2. 00000 0. 000 0. 00
0230 210-04200 ADJ GDRAIL PRI CE REDUCTI ON FOR ADJUSTED STEEL POSTED 5, 906. 000 0. 000
GUARDRAI L
LF 0. 000 0.00
1. 38000 0. 000 0. 00
0235 210-04200 ADJ GDRAIL PRI CE REDUCTI ON FOR ADJUSTMENT OF GUARDRAI L 488. 000 0. 000
W TH WOOD PCOSTS
LF 0. 000 0.00
2. 06000 0. 000 0. 00



CONTI D C13551 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13551-BI D ESTI MATE RUN 09/ 03/ 2002
PRQIECT: STA 0241-038 ESTI MATE NO 0002 18:07: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO. NO. UNI TS QTY TO DATE PERI D ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0240 900- 00007 ADDED | TEM ( EACH)/ GUARDRAI L TYPE-3 GALVAN ZED 83. 000 0. 000
POSTS/ MCR LI NE | TEM #5
EACH 0. 000 0.00
56. 00000 0. 000 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0200 620-00001 FI ELD OFFI CE (CLASS 1)

0205 620-00012 FI ELD LABORATORY (CLASS 2)

0210 620-00020 SANI TARY FACI LI TY

CAT 0200 CURRENT AMI $ 2,516,560.05$ 1,124,487.97$ 1, 251, 460. 94

1. 000
EACH
5, 000. 00000

1.000
EACH
7, 000. 00000

1. 000
EACH
2, 000. 00000

CAT 0400 CURRENT AMT $

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0.00

5, 000. 00
0.00

7, 000. 00
0.00

2,000. 00

14,000.00 $

0.00% 14, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,530,560.05% 1,124,487.97$ 1, 265, 460. 94



